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ORDINANCE NUMBER O- 2 1 4 2 8 (NEW SERIES)

DATE OF FINAL PASSAGE FEB 0 8__2022

AN ORDINANCE OF THE COUNCIL OF THE CITY OF

SAN DIEGO AUTHORIZING THE MAYOR, OR HIS

DESIGNEE, TO EXECUTE A CONSTRUCTION CHANGE

ORDER TO THE AGREEMENT WITH TC CONSTRUCTION

COMPANY, INC. FOR THE PACIFIC BEACH PIPELINE

SOUTH PROJECT (K-16-1306-DBB-3) ADDING AN

ADDITIONAL $2,593,000, AND AUTHORIZING THE

CONTRACT WITH TC CONSTRUCTION COMPANY TO

EXTEND AN ADDITIONAL SEVEN MONTHS BEYOND FIVE

YEARS UNTIL DECEMBER 4, 2022.

WHEREAS, per San Diego Resolution R-310391 (May 3, 2016), the City entered into a

contract for Pacific Beach Pipeline South (K-16-1306-DBB-3) (Project) with TC Construction

Company, Inc. on May 27, 2016, for an amount not to exceed $33,758,315 (Agreement); and

WHEREAS, the Project includes the replacement of approximately 7.6 miles of existing
transmission and distribution mains along Ingraham Street, West Mission Bay Drive, Sports
Arena Boulevard, Midway Drive, Enterprise Street, Pacific Highway, Kurtz, Hancock Street,
California Street, West Walnut Ave, Vine Street, and Kettner Boulevard from Buena Vista and
Ingraham Street intersection through Upas and Kettner Boulevard intersection; and

WHEREAS, the Project also includes demolition of the existing Pacific Beach Reservoir,
abandonment of existing 16-inch pipeline from the reservoir through Tourmaline Street and
Foothill Boulevard, and replacement of adjacent water mains along the limits described above;
and

WHEREAS, the Project also includes the replacement and upsizing of 2.4 miles of sewer;

and
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WHEREAS, the Project is needed to provide water supply reliability to Pacific Beach by
replacing 73-year-old deteriorating cast iron pipe, thereby increasing the capacity and allowing
for increased operational flexibility; and

WHEREAS, the sewer portion of the project replaces old and deteriorating sewer mains
and increases capacity of the existing sewer system; and

WHEREAS, the Agreement was signed and executed on May 27, 2016, which granted
the Contractor 800 working days to complete the scope of work; and

WHEREAS, various unforeseen conditions were encountered throughout the project,
resulting in additional costs and necessitating that the obligations under the Agreement to extend
beyond five years; and

WHERAS, this action will authorize the Mayor, or his designee, to execute Construction
Change Order No. 10 with TC Constructioﬁ for an agreed upon amount of $2,593,000 for the
unforeseen conditions that were encountered during construction, bringing the total construction
cost of the Project to $41,163,191.46; and

WHEREAS, this action will extend the Agreement further beyond the five-year mark
until December 4, 2022, to allow for completion of the Project; and

WHEREAS, under Charter section 99, no contract, agreement, or obligation extending
for a period of more than five years may be authorized except by Ordinance approved by a two-
thirds majority vote of the City Council; NOW, THEREFORE,

BE IT ORDAINED, by the Council of the City of San Diego, as follows:
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Section 1. That the Mayor, or his designee, is authorized to execute, for and on behalf of
the City, Construction Change Order No. 10 to the Agreement for an additional $2,593,000,
contingent upon the Chief Financial Officer issuing one or more certificates certifying that the
funds necessary for expenditure under the established construction change order are, or will be,
on deposit with the City Treasurer, under the terms and conditions set forth in the Agreement, on
file in the Office of the City Clerk as Doc. No. 00- 21428

Section 2. That the Council hereby authorizes the obligations of the Pacific Beach
Pipeline South (K-16-1306-DBB-3) (Project) with TC Construction Company to extend an
additional seven months beyond five years until December 4, 2022.

Section 3. That the Chief Financial Officer is authorized to transfer appropriations of
$2,593,000 from CIP A-KA.00003, Large Diameter Water Transmission PPL, to CIP S-12015,
Pacific Beach Pipeline South project, within Fund 700010, Water Utility CIP; and is authorized
to expend an amount up to $2,593,000 from CIP S-12015, Pacific Beach Pipeline South project,
Fund 700010, Water Utility CIP, for the purpose of the construction of the project.

Section 4. That the Chief Financial Officer is authorized to expend an agreed upon
amount of $2,593,000 for the Construction Change Order No. 10 for the Pacific Beach Pipeline
South within CIP S-12015 Pacific Beach Pipeline South of which $2,593,000 is from CIP A-
KA.00003, Large Diameter Water Transmission PPL within Fund 700010, Water Utility CIP,
contingent upon the Chief Financial Officer issuing one or more certificates certifying that the
funds necessary for expenditures under the established construction change order, are, or will be,

on deposit with the City Treasurer.
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Section 5. That a full reading of this ordinance is dispensed with prior to passage, a
written copy having been made available to the Council and the public prior to the day of its
passage.

Section 6. That this ordinance shall take effect and be in force on the thirtieth day from
and after its final passage.

APPROVED: MARA W. ELLIOTT, City Attorney

By /s/ Adam R. Wander
Adam R. Wander
Deputy City Attorney

ARW:cw

12/22/21
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Or.Dept: Engineering & Capital Projects
CC No.: N/A

Doc. No.: 2844738 2

I hereby certify that the foregoing Ordinance was passed by the Council of the City of
San Diego, at this meeting of .

ELIZABETH S. MALAND
City Clerk
7 -
B Jri
Deputy City Clerk

Approved: L‘] {I Zi‘

kdate)

Vetoed:

(date) TODD GLORIA, Mayor
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Passed by the Council of The City of San Diego on JAN 2 5 2022 , by the following vote:

Councilmembers Yeas Nays Not Present Recused
Joe LaCava
Jennifer Campbell
Stephen Whitburn
Monica Montgomery Steppe
Marni von Wilpert
Chris Cate
Raul A. Campillo

Vivian Moreno

N N I N A Y
(N N I N O o Y o
(N N N I O A O R N

Sean Elo-Rivera

NN NNSN NS

Date of final passage FEB 08 2022

TODD GLORIA
AUTHENTICATED BY: Mayor of The City of San Diego, California.

ELIZABETH S. MALAND
(Seal) City Clerk of The City of San Diego, California.

By g&z&@%&a@epuw

I HEREBY CERTIFY that the foregoing ordinance was not finally passed until twelve calendar
days had elapsed between the day of its introduction and the day of its final passage, to wit, on

JAN 112022 , and on FER 082022

| FURTHER CERTIFY that said ordinance was read in full prior to passage or that such
reading was dispensed with by a vote of five members of the Council, and that a written copy of
the ordinance was made available to each member of the Council and the public prior to the day
of its passage.

| ELIZABETH S. MALAND
(Seal) City Clerk of The City of San Diego, California.

By MDE;)UW
|

Office of the City Clerk, San Diego, California

Ordinance Number O- 21428




